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From: Steven Paris
Date: May 16, 2005

Subject: APRIL 2005 MONTHLY STATUS REPORT

Task 1 — Scoping Meeting

Task Accomplishments

»  There were no activities on this task during the reporting period.

Task Forecast

» No work is anticipated under this task in the future.

Issues
» No funding remains for this task.

Task 2 — Monthly Reports

Task Accomplishments
» The subject report was prepared.

Task Forecast
» Monthly progress reports will be prepared until completion of the project.

Issues

» No issues were identified with this task this reporting period.

Task 3 — Fact Sheets
» No issues were identified with this task this reporting period.

Task Accomplishments

» There were no activities on this task during the reporting period.

Task Forecast

» There are no activities scheduled for this task in May.
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Issues

» Total Costs revised to $10,063 to include markup not previous reported.

Task 4 - Newspaper Advertising

Task Accomplishments

»  There were no activities on this task during the reporting period.

Task Forecast
»,  There were no activities scheduled for this task in April.

Issues

> Total Costs revised to $1,759 to include markup not previous reported. Unfortunately, this brings
this task over budget.

Task 5 — Stakeholder Action Plan

Task Accomplishments

» Data development
e Continued contacting assessment participants with questions as necessary to clarify or elaborate
on issues.
» Responded to comments and inquiries of community stakeholders, as appropriate.

» Data analysis
¢ Continued refining analytical insights during the process of developing the final presentation
and report.
Continued developing ‘analytical notes’ and ‘research and methodology journal’ documents.
Continued consulting with Victor Ketellapper, EPA VB-170 Program Manager regarding issues
that have arisen.

Task Forecast

» Finalize in-depth analysis.

» Develop the final written report.

» Develop a presentation for EPA and CDPHE Program Managers, Denver Environmental Health,
and EPA Community Relations staff.
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Issues

» The final presentation planned for the last week in April has been postponed. A new date has not
yet been scheduled.

Task 6 — Revision of the Community Relations Plan

Task Accomplishments

. » There were no activities on this task during the reporting period.

Task Forecast
»  SUMMIT will revise CIP as directed by EPA.

Issues
»  Not applicable.

Project Costs
[EPAVER70 Ph 2 Budget Total Costs
EPA VB/ITOPh 2
Task 2 Monlhly Reports $1.500 $973
Task 3 Fact Sheels $10,476 $10,083
Task 4 Advertising $1.662 $1.750
Task 5 Stake Act Plan $38,927 $36,390
__| Task 6 Rev CRA $11.924 $10.660
Total EPA VB/I70 Ph 2 $64,923 360,278

Costs reported as of 5/01/05



